Schedule for Agency Receipt/Review of Documents

Revised 9/1/98

(Review and Comments by Agencies prior to the Administrative Draft is Critical)

Early Working Drafts September October November
Date of Receipt Date of Receipt Date of Receipt
(Comments Due) (Comments Due) (Comments Due)
Phase II Report September 28-draft 1 Nov. 2 -- draft 2

(Assurances, financial strategy, updated
modeling, program summaries, benefits of
storage, preferred alternative and framework,
supplemental impact analyses, Stage 1
actions, summary of comments and
responses, CMARP summary)

(October 2 - draft 1)

(Nov. 6 ~— draft 2)

99 Actions

(Same review
schedule as Phase I1
Report)

Ecosystem Restoration Plan
Volume 1

Volume 2

Volume 3/Strategic Plan

September 21
(October 5)

Sep 1 -- draft 1
(October 1)

October 1
(October 15)
Oct 12 -- draft 2
(October 19)

Levee Plan September 30
(October 14)
Water Quality Plan September 21
(October 5)
Watershed Plan September 21
(October 5)
Water Use Efficiency Plan October 5
(October 16)
Water Transfer Plan October 5
(October 16)
Storage and Conveyance Appendix | October 5
: (October 16)
Main Document October 5
(October 16)
Regulatory Compliance /including October 9
Conservation Strategy {(October 16)
Administrative Draft -September October November
Includes drafts of all documents above as November 2
well as Executive Summary (Due by Nov 16)
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